

TABLE OF CONTENTS

1.	Be Prepared with your Business Format	Page
A.	Corporation.....	1
B.	Limited liability company.....	2
C.	Master subcontract and Work Order.....	3
D.	Registration.....	4
E.	Construction Agreement	5
F.	Change Orders and Change Order Directive forms.....	6
G.	Be careful when advertising.....	8
H.	Use your website to educate your customer.....	9
I.	Avoid promotional photos or scrapbooks.....	10
J.	Register your trade name.....	11
2.	Identifying Red Flags	
A.	Meeting with both spouses or all the partners.....	12
B.	Will both spouses/all partners be in town and available during entire project?.....	13
C.	Providing a cost breakdown.....	14
D.	Are you bidding a phased project or a project with alternates?.....	15
E.	Is the customer committing enough time for meetings?.....	16
F.	Does the customer badmouth other contractors?.....	17
G.	The barking or menacing dog.....	18
H.	Fixation on the process rather than the result.....	19

I.	Preconceived ideas regarding products.....	20
J.	Customer’s personal schedule, business or recreation.....	21
K.	Are you finishing up some other contractor’s work?.....	22
L.	Are drawings/specifications/project schedule already developed?.....	23
M.	Project financing.....	24
N.	What’s in the garage?.....	25
O.	Price, quality, schedule.....	26
P.	Receptivity to value engineering, substitute product/finishes.....	26
Q.	Work to be performed by customer or others	27
R.	Availability during normal business hours for site meetings.....	28
S.	Receptivity to moving out during construction process.....	29
T.	Promised work.....	30

3. Taking Control of Your Customer

A.	Make your customer produce complete drawings.....	31
B.	Get your customer fully involved with project specifications.....	32
C.	Avoid giving commencement or completion dates.....	33
D.	Determine how the project will be financed.....	34
E.	Find out if the architect or designer will remain aboard the project.....	35
F.	Resolve all permits and land use issues.....	36
G.	Soil study (or assumptions).....	37
H.	Use allowances.....	38
I.	Cautions and disclaimers.....	38
J.	Present the customer your Construction Agreement well in advance.....	39

K.	Meeting during normal business hours.....	40
4.	Getting your Customer to the Point of Signing the Construction Agreement	
A.	Explain rather than revise the Construction Agreement.....	42
B.	Avoid cost-plus work.....	43
C.	Obtain signatures from both spouses, all partners.....	44
D.	Explain Change Order form.....	44
E.	Explain Change Order Directive form.....	45
F.	Confirm customer’s financing with the lender.....	46
G.	Don’t sign bank documents.....	46
H.	Place construction funds into joint interest bearing account.....	47
5.	Commencement of Work and Maintaining Project and Customer Control Throughout Project	
A.	Post lien notice on site.....	49
B.	Have your Change Order Forms and Change Order Directive Forms Ready to Go.....	49
C.	Buy a digital camera.....	50
D.	Frequently visit the site.....	51
E.	Invoice promptly and completely.....	52
F.	Overreact to late payments.....	53
G.	Promptly alert customer regarding slipping schedule.....	55
H.	Monthly recap expanding scope, cost, and schedule.....	55
I.	Pace your work and invoicing.....	56

J.	Insist on signed Change Orders and Change Order Directives	57
K.	Maintain control over material procurement and delivery.....	57
L.	Track payments from lender.....	58
M.	Do not tolerate customer’s communications with subcontractors or workmen.....	59
N.	Maintain exclusive possession and control of the site and work areas....	59
O.	Receive required deposits.....	60
P.	Do not project a completion date.....	62
Q.	Expediently complete punch list work.....	63
R.	Leave customer with maintenance materials.....	63
S.	Turn over or assign all warranties.....	63
6.	The Warranty Period	
A.	Here comes the love.....	65
B.	Ask permission to show off their home to other potential customers.....	66